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From: projects@iso.org

To: bebargmeyer@lbl.gov, timothy@schoechle.org

Cc: brannon@iso.org

Subject: ISO/IEC/JTC 1/SC 32 - MONTHLY NOTIFICATION OF PROJECTS 'AT RISK'

Dear Sir or Madam,

Please find below the list of projects having a "Warning" or "Critical" status in your committee work programme as well as projects having been deleted within the last month based on the TMB rules.

The committee work programme can be opened by clicking on the link below.

http://isotc.iso.org/livelink/workprg/workprg?objId=3367728

Should you have any questions, please contact your Technical Programme Manager (mailto:brannon@iso.org).

With kind regards,

Standards Development and Production

ISO Central Secretariat

Projects having a "critical" status

-----------------------------------

     DIS limit date exceeded (development track rules)

          ISO/IEC CD 13249-7

          ISO/IEC CD 19773-2

          ISO/IEC CD 19773-3

          ISO/IEC CD 20944-47

          ISO/IEC CD 20944-80

          ISO/IEC CD 20944-81

          ISO/IEC CD 20944-82

   Risk of automatic cancellation by ISO/CS within 6 months (2-year rule)

          ISO/IEC CD 14957

   Risk of automatic cancellation by ISO/CS within 6 months (5-year rule)

          ISO/IEC CD 20944-1

          ISO/IEC CD 20944-2

          ISO/IEC CD 20944-3

          ISO/IEC CD 20944-20

          ISO/IEC CD 20944-40

          ISO/IEC CD 20944-41

          ISO/IEC CD 20944-43

Projects having a "warning" status

-----------------------------------

   DIS limit date due in 6 months (development track rules)

        ISO/IEC CD 24706

   Risk of automatic cancellation by ISO/CS within one year (5-year rule)

          ISO/IEC FCD 9075-2

          ISO/IEC FCD 9075-3

          ISO/IEC FCD 9075-4

          ISO/IEC FCD 9075-9

          ISO/IEC FCD 9075-10

          ISO/IEC FCD 9075-13

          ISO/IEC CD 19763-4

